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Subject Rescheduled Drilling Date for OW9 on Putnam

The Whittier City Engineer (Dave Collosi) just notified me that the City
Council postponed their July 13th meeting one week, to July 20th. According
to Dave Collosi, we should receive approval for the well July 21st or 22nd
from the eEngineering Dept.

I contacted the drilling subcontractor (BC2) and was able to reschedule for
the following week. The revised field schedule is as follows:

July 26, 27, and 28 - drill pilot hole, e-log, install conductor, ream and
install well

July 29 - install well box

August 2 & 3 - develop well (1 to 2 days est.)

August 9 - purge and sample well

Tha analytical results will be available on August 17, in advance of our
proposed meeting on the 26th. If you have any questions, please don't
hesitate to call or e-mail.

Sharon



